

**GOVERNMENT OF TELANGNA**  
**ABSTRACT**

I&CAD Department - Koil Sagar Lift Irrigation Scheme Project - Revised Estimate-2 of Koilsagar Lift Irrigation Scheme for an amount of Rs.567,22,98,000/- - Revised Administrative Approval – Accorded – Orders – Issued.

=====

**IRRIGATION AND CAD (PROJECTS-II) DEPARTMENT**

**G.O.Ms.No. 30**

**Dated: 26-05-2017**

**Read the following:**

1. G.O.Rt No. 1182 Dated:01.08.2005
2. G.O.Rt No.1658, Dated: 15.11.2005.
3. From the Engineer-in-Chief (Irrigation), Hyderabad, Lr No. ENC (I)/  
DCE IV/OT4/AEE-10/KSLISP/RE/2016-17, Dt: 22-03-2017.

\*\*\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> read above, the Koilsagar Lift Irrigation Scheme was approved by the Government for an amount of Rs.296.450 Crore.

2. In the reference 2<sup>nd</sup> read above, the Project revised estimate was approved by the Government for the Koilsagar Lift Irrigation Scheme for an amount of Rs.359.000 Crore.

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief (Irrigation), Hyderabad has requested to accord administrative approval for the Revised Estimate-2 for an amount of Rs **58193.49 Lakhs for** Koilsagar Lift Irrigation Scheme so as to complete the Project works within the stipulated time.

4. The Government after careful examination of the proposal of the Engineer-in-Chief (Irrigation), Hyderabad hereby accord Administrative approval to the Revised Estimate-2 of **"Koilsagar Lift Irrigation Scheme"** for an amount of Rs.567,22,98,000/-(Rupees five sixty seven crores twenty two lakhs and ninety eight thousand only), subject to following conditions:

- i) The Chief Engineer is responsible for the corrections of the Price variation paid/to be paid towards Cement, Steel, Fuel and E&M parts.
- ii) The Chief Engineer should reconcile the percentage of each component at the end of execution of the entire package and necessary adjustments shall be made in the final bill towards price variation.
- iii) The Chief Engineer is requested to consider 'R'- Value as the work done value excluding VAT, Cess and Seigniorage charges.
- iv) The provision towards Control blasting is subject to (a) report of Chief Engineers Committee (b) rate approval by State Level Standing Committee and (c) approval by High Power Committee.

P.T.O.

//2//

- v) The provision towards rate difference of sand is subject to approval of High Power Committee based on recommendation of State Level Standing Committee.
- vi) The tentative provisions made in the RE are to be limited as per actual eligibility, as per rules and agreement conditions.
- vii) Entrustment of additional components of work are subject to following codal provisions/EPC Code and due procurement procedures.
- viii) To keep sufficient funds to meet the additional cost towards deviations/additional items.

5. The expenditure is chargeable to the Head of Account "4701-03-127-25 State sector schemes - SH (26) - SH (27) -530 Major works - 531 Other expenditure.

6. The Engineer-in-Chief (Irrigation), Hyderabad shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (EBS.IX) Department, vide their U.O. No.4698/323/A2/EBS.IX/17, dated:24.04.2017.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**DR. SHAILENDRA KUMAR JOSHI  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief (Irrigation), Hyderabad.

**Copy to:**

The Chief Engineer(Projects), Mahabubnagar.  
The Accountant General, T.S., Hyderabad.  
The Director of Works & Accounts, Hyderabad.  
The Finance (EBS.IX) Dept.  
The OSD to Minister for Irrigation.  
The P.S. to Spl. Chief Secretary.

**// FORWARDED : : BY ORDER //**

**SECTION OFFICER**